Grantee: South Bend, IN
Grant: B-08-MN-18-0011
July 1, 2010 thru September 30, 2010 Performance Report



Grant Number: Obligation Date:
B-08-MN-18-0011

Grantee Name: Award Date:
South Bend, IN

Grant Amount: Contract End Date:
$4,098,521.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
laura Raygoza

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

The foreclosure and abandonment risk score, developed and provided to grantees by HUD, was created to indicate the level of risk that an
area will have foreclosures and abandonment. It was determined that those census tracts in the City of South Bend with the greatest risk score
(a score of ten), based on the HUD provided data, were in greater need then those areas with a lower risk score. However, South Bend has a
total of 25 census tracts with a risk score of ten (2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30, 31, 33, 34 and
111). So these 25 census tracts were further evaluated based on the percentage of high cost loans, percentage of residential vacancy,
number of foreclosures, the forecasted foreclosures, and percent of subprime loans. HUD also provided data on the percentage of loans made
between 2004 and 2006 that are high cost by census tract. High cost loans are considered to be loans with an interest rate three percentage
points higher than a benchmark rate (for a first mortgage). Census tracts 30, 5, 21, 27 and 4 were the top five, respectively, for percentage of
high cost loasn. Each census tract had between 61% and 65% of all loans made in the area defined as high cost. In addition, HUD data
included the residential vacancy rate, which was developed based on information from the U.S. Postal Service on addresses that have been
vacant for 90 days or onger, as of June 2008. The top five census tracts for percentage of residential vacancy were 6, 21, 30, 19 and 4
respectively. In census tract 6 and 21, over 35% of all residential units were vacant. The City of South Bend utilized Sheriff Sale data, which
compiled, for the years 2001 - 2007 in the determination of the areas of greatest need. At Sheriff Sale properties that are going through
foreclosure are offically purchased back by the lending institution - one of the final steps of the foreclosure process. Over 500 foreclosures
have occurred in census tract 6 during that timeframe - accounting for 7.7% of all of South Bend's foreclosures. The remaining top five census
tracts for foreclosures are 4, 2, 34, and 31 respectively. Based on the collectred foreclosure data, forecasted foreclosures for 2008 and 2009
were developed (through use of linear regression). These forecasted figures help provide an understanding of where foreclosures will continue
to happen based on the trend from 2001 - 2007. It is anticipated that census tract 6 will remain at the top of the list with 118 foreclosures
forecasted in 2008. The City of South Bend was provided subprime mortgage data from researchers at the University of Notre Dame who are
studying foreclosures in St. Joseph County Indiana. HUD classifies lenders as subprime or not, based on whether it is believed to have
subprime lending practices. The lender of each loan made in the city of South Bend between 2001 and 2006 was compared to the list of HUD
classified subprime lenders and the percentage of total loans made by subprime lenders was determined. Based on the above listed factors,
the tracts were prioritized to determine which areas are in the greatest need. Ranks were added, with equal weight, divided by five to
determine the average rank amongst the criteria then assigned an overall rank (the lowest average rank being the greatest area of need).
Based on this methodology, the greatest area of need is census tract 6, followed by 4, 30, 21 and 5.

Distribution and and Uses of Funds:

The City of South bend examined census tracts based on available information related to the requirements of Section 2301(c)(2) of HERA that
funds be distributed to the areas of greatest need. In determining area of greatest need the City of South Bend examined the areas of greatest
need by looking at: *Area with greatest percentage of home foreclosures by utilizing home foreclosures data. *Area with the highest
percentage of homes financed by subprime mortgage related loans by utilizing percentage of high cost loans data and percentage of subprime
loans data. *and areas identified by the grantee to face a significant rise in the rate of home foreclosure by utilizing forecasted home
foreclosure data and vacancy rate data. In addition, the City used other criteria to determine the location of other areas that had a great need
to foreclosure assistance. These criteria included proximity to the top five areas of need, portions of census tracts that have a high
concentration of foreclosures and ability/capacity to implement projects in an area. Based on the data the areas of greatest need were
identified as census tracts 6, 4, 30, 21 and 5. In addition to these areas, the City identified census tract 19 as an area in greatest need based
on the data and the foreseen likelihood of foreclosures. Census tract 19 is ranked as the 10th most in need area; however it is believed that its
proximity to four of the top five census tracts makes it a critical area to help stabilize. There is a concentration of foreclosures in the northwest
corner of the census tract, with is immediately adjacent to census tract 6, 21 and 5. A portion of the funds are required to be spent providing
housing to households whose income do not exceed 50 percent of the area median income. These funds totaling $1,024,630 (which is 25% of
our allocation) will be used to develop permanent rental apartments for the special needs population; however the partner agency has yet to



be determined for this project. As such the exact location of the facility (s) will be determined based on the needs of the population being
served and the partner agency. The remaining available funds will be spent on a variety of projects in compliance with the Neighborhood

Stabilization Program requirements to address abandoned and foreclosed properties within census tracts 6, 4, 30, 21, 5 and 19.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Program Funds Obligated

Program Funds Expended

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

This Report Period

N/A

N/A
$397,188.49
$1,300,001.00
$397,188.29
$0.00

$0.00

$0.00

Required

$0.00
$614,778.15
$409,852.10
$0.00

Target
$1,024,630.25

To Date
$4,098,521.00

$4,098,521.00
$988,177.65
$4,098,521.00
$1,030,141.05
$0.00

$0.00

$0.00

To Date

0.00%
0.00%

$0.00
$0.00
$140,957.98
$0.00

Actual
$1,024,631.00



Overall Progress Narrative:

All NSP funds have been obligated. SBHF has completed one new home, 5 homes are under rehab construction
and 2 permanent rental homes are under construction for special need residents. The NNN has one new home
under contract, 1 rehabbed home complete and 3 additional rehabs under contract. Code Enforcement has
demolished 20 dilapidated structures this quarter. Habitat for Humanity received tax sale properties for the
construction of 4 new homes, two will be funded with NSP funds. One new home is understruction and expected to
be completed by mid November.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1, Administration $19,576.20 $359,999.00 $140,957.98
2, Demolition $73,136.00 $563,891.00 $200,271.00
3, Acquisition/Rehabilitation $111,857.90 $900,000.00 $135,837.90
4, Acquisition/new const/rehab $192,618.39 $2,274,631.00 $511,110.77
9999, Restricted Balance $0.00 $0.00 $0.00
NSP 08-81, Redevelopment of Vacant property $0.00 $0.00 $0.00
Activities



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near Northwest Neighborhood
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Administration of Neighborhood Stabilization activities

Location Description:

Census Tract 6 South Bend, IN

Activity Progress Narrative:

administration

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
03/23/2009

Completed Activity Actual End Date:

Responsible Organization:
Near Northwest Neighborhood

Jul 1 thru Sep 30, 2010
N/A

N/A
$19,576.20
$0.00
$19,576.00
$19,576.00
$0.00

$0.00
$0.00

To Date
$105,000.00

$105,000.00
$35,964.08
$105,000.00
$35,963.88
$35,963.88
$0.00

$0.00
$0.00

The NNN has completed one home acquired for rehab, the rehab is complete and the home is on the market for sale. Two

additional homes were acquired for rehab and construction contracts have been signed. Two vacant homes were deeded to
the NNN by the city for rehab and contracts have been sign. The contract for one newly constructed homes has been signed.
Rehab is well under way and the NNN has obligated all their NSP funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 10 Habitat

Activity Title: Habitat for Humanity

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Habitat for Humanity

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total CDBG Program Funds Budgeted N/A $150,000.00

Program Funds Drawdown $0.00 $0.00

Program Funds Obligated $150,000.00 $150,000.00

Program Funds Expended $0.00 $0.00
Habitat for Humanity $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Two new homes will be constructed with the assistance of volunteer labor and donated materials.

Location Description:

Habitat for Humanity is planning on constructing two new homes for low income families. These homes will be constructed in
Census Tract 6.

Activity Progress Narrative:

Contracts have been signed with Habitat as a developer. The Habitat family has been selected for the home to be built at 419
Madison Street. The construction is well underway, submitted a claim for $31,653 on 10/21/10, and the home is expected to be
complete in mid November. Habitat will build one additional home with NSP funds and have agreed to build 2 additional homes
in South Bend. The ownership of tax sale lots has been transferred to Habitat.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2

# of Singlefamily Units 0 0/2



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Administration of Neighborhood Stabilization Program Activities

Location Description:
Census tracts 19, 20 and 21

Activity Progress Narrative:

Administration

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
South Bend Heritage Foundation

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$160,000.00

$160,000.00
$104,993.90
$160,000.00
$128,004.50

$0.00
$0.00
$0.00

South Bend Heritage has completed the construction of one new home and have acquired 2 homes for rehabilitation. The new
construction of two permanent rental homes for residents with special needs are under contract, Five homes to be renovated

are under contract. All funds have been obligated.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

1

Projected Start Date:
03/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended
City of South Bend

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

3 City
administration

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
City of South Bend

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administration of Neighborhood Stabilization Program subgrantees and activities.

Location Description:
Census tracts 6, 19, 20 and 21

Activity Progress Narrative:

To Date
$94,999.00

$94,999.00
$0.00
$94,999.00
$0.00
$0.00
$0.00

$0.00
$0.00

The City of South Bend has obligated all NSP funds. SBHF has completed one new home, 5 homes are under rehab
construction and 2 permanent rental homes are under construction for special needs residents. NNN has one new home under

construction, 1 rehabbed home complete and 4 additional rehab constructions under contract.

Code enforcement has

demolished 20 dilapidated homes in this quarter. Habitat for Humanity received tax sale properties for the construction of 4 new
homes, two will be funded with NSP funds. One new home is under construction and expected to be complete in mid

November.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12



Grantee Activity Number: 4 NNN

Activity Title: Acquisition/Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

3

Projected Start Date:

03/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near Northwest Neighborhood
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
Near Northwest Neighborhood

Jul 1 thru Sep 30, 2010 To Date
N/A $540,000.00

N/A $540,000.00

$51,357.90 $75,337.90

$390,000.00 $540,000.00

$51,357.90 $75,337.90

$51,357.90 $75,337.90

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition and rehabilitation of 3 vacant, abandoned or foreclosed upon homes.

Location Description:

Census tract 6

Activity Progress Narrative:

Three homes have been acquired and are under contract for rehabilitation. 711 Cottage Grove is nearly complete. 715
Cottage Grove is appproximate 50% complete and 714 Van Buren is under contract. All funds have been obligated.

Accomplishments Performance Measures
This Report Period

Total

# of Properties -1

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/3

Cumulative Actual Total / Expected
Total
0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/3

Amount

0

14



Grantee Activity Number: 5 SBHF

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Acquisition/Rehabilitation

Activity Status:

Project Number:

3

Projected Start Date:
03/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

South Bend Heritage Foundation
Match Contributed

Program Income Received

Program Income Drawdown

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
South Bend Heritage Foundation

Jul 1 thru Sep 30, 2010
N/A

N/A
$60,500.00
$360,000.00
$60,500.00
$60,500.00
$0.00

$0.00
$0.00

To Date
$360,000.00

$360,000.00
$60,500.00
$360,000.00
$60,500.00
$60,500.00
$0.00

$0.00
$0.00

Activity Description:

Acquisition and rehabilitation of vacant, abandoned or foreclosed upon homes.

Location Description:
Census tract 19, 20 and 21

Activity Progress Narrative:

Two homes have been purchased, and construction contracts signed.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

All funds have been obligated.

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/2

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

4

Projected Start Date:
03/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Near Northwest Neighborhood
Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

6 NNN
Acquisition/New Const/Rehab

Activity Status:

Under Way

Project Title:

Acquisition/new const/rehab

Projected End Date:

03/23/2013

Completed Activity Actual End Date:
12/31/2009

Responsible Organization:

Near Northwest Neighborhood

Jul 1 thru Sep 30, 2010 To Date
N/A $480,000.00

N/A $480,000.00

$124,205.00 $251,753.92

$0.00 $480,000.00

$124,205.00 $251,753.92

$124,205.00 $251,753.92

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquisition of vacant land and construction of 1 new house and rehabilitation of 2 vacant abandoned homes for income eligible

household.

Location Description:

Census Tract 6

Activity Progress Narrative:

The rehab of 510 Lindsey is complete and the rehab of 718 VanBuren is well underway. The new home construction at 911

Cottage Grove is under contract.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
0/0

0/3

Amount

0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

4

Projected Start Date:
03/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

South Bend Heritage Foundation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

7 SBHF
Acquisition/new const/rehab

Activity Status:

Under Way

Project Title:

Acquisition/new const/rehab

Projected End Date:

03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
South Bend Heritage Foundation

Jul 1 thru Sep 30, 2010 To Date
N/A $620,000.00

N/A $620,000.00

$68,413.39 $257,981.85

$400,000.00 $620,000.00

$68,413.39 $257,981.85

$68,413.39 $257,981.85

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of new house for income eligible household and rehabilitation of 3 vacant homes.
Census tract 19, 20 and 21 in the City of South Bend

Location Description:

Activity Progress Narrative:

The new construction at 1024 W. Washington is complete and listed in local Multiple Listing Service. Construction contracts
have been signed for rehab of the houses at 923 W. Colfax, 802 W. LaSalle and 923 W. LaSalle. 932 LaSalle is nearly
complete, the Construction of 923 LaSalle is 60% complete and the construction of 802 LaSalle is 40% complete.

Accomplishments Performance Measures

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/4

Beneficiaries Performance Measures

Low

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/4

Amount
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Grantee Activity Number: 8 SBHF

Activity Title: Acquisition/redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

4 Acquisition/new const/rehab

Projected Start Date: Projected End Date:

03/01/2009 03/23/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside South Bend Heritage Foundation

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $1,024,631.00

Total CDBG Program Funds Budgeted N/A $1,024,631.00

Program Funds Drawdown $0.00 $1,375.00

Program Funds Obligated $1.00 $1,024,631.00

Program Funds Expended $0.00 $1,375.00
South Bend Heritage Foundation $0.00 $1,375.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

At a minimun two new rental group homes will be constructed for the Special Need Population in South Bend.

Location Description:

The new group homes will be located in census tract 2, 3.01, 4, 5, 6, 9, 10, 14, 15, 17, 19, 20, 21, 22, 23, 24, 25, 27, 28, 29, 30,

31, 33,34 or 111.

Activity Progress Narrative:

Tax sale properties have been deeded to South Bend Heritage for construction of two permanent rental homes for persons with

special needs. The construction contracts have been signed.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/8 0/0 0/8 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

2

Projected Start Date:
11/09/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Program Funds Obligated
Program Funds Expended

Department of Code Enforcement

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

9 CODE
demolition

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
03/23/2013

Completed Activity Actual End Date:

Responsible Organization:
Department of Code Enforcement

Jul 1 thru Sep 30, 2010
N/A

N/A
$73,136.00
$0.00
$73,136.00
$73,136.00
$0.00

$0.00
$0.00

To Date
$563,891.00

$563,891.00
$200,271.00
$563,891.00
$219,224.00
$219,224.00

$0.00

$0.00
$0.00

demolition of dilapidated structures in areas of greatest need. An amendment to the City of south Bend's Neighborhood
Stabilization program completed in June 2010 added the demolition of commercial and industrial buildings as an allowable
activity in addition to the demolition of residential buildings.

Location Description:

Activity Progress Narrative:

An additional 15 structures have been demolished between July 1, 2010 and September 30, 2010.

Accomplishments Performance Measures

# of Properties

This Report Period

Total
15

Cumulative Actual Total / Expected

Total
61/60
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address

2230 Longley
1138 Thomas
1119 Miner
905 Blaine
1413 Miner
1709 Florence
809 Harrison
722 W. Wayne
1107 Napier
311 Chestnut
1111 Campeau
2506 Bertrand
2117 Kenwood
229 O'Brien
2105 Roger

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend
South Bend

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

46628
46601
46617
46616
46617
46628
46616
46601
46601
46601
46617
46628
46628
46628
46628

Amount
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